

General Disclaimer

One or more of the Following Statements may affect this Document

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereon."

REMOTE SENSING OF OCEAN CURRENT BOUNDARY LAYER

August 1975
Contract Number T - 4713 - B

(E75-10400) REMOTE SENSING OF OCEAN CURRENT
BOUNDARY LAYER Monthly Report, Aug. 1975
(National Oceanic and Atmospheric
Administration) 2 p HC \$3.25 CSCL 08C

N75-33455

Unclas
G3/43 00400

Principle Investigations Management Office
Lyndon B. Johnson Space Center

Z. H. Byrnes, Technical Monitor

George A. Maul, Principle Investigator
National Oceanic & Atmospheric Administration
Atlantic Oceanographic and Meteorological Laboratories

MONTHLY REPORT



U.S. DEPARTMENT OF COMMERCE
National Oceanic and Atmospheric Administration
ENVIRONMENTAL RESEARCH LABORATORIES
ATLANTIC OCEANOGRAPHIC AND METEOROLOGICAL LABORATORIES
15 RICKENBACKER CAUSEWAY, VIRGINIA KEY
MIAMI, FLORIDA 33149

Refer to: RH1000/06/48.03

Date: September 12, 1975
From: George A. Maul
To: Distribution List
Subject: Monthly Progress Report, T-4713-B

This is the twenty-sixth report on project EREP 108,
which covers the month of August 1975.

All investigators on the project were on either annual
leave or on another project most of the reporting period.
Initial stages of the final report are being formulated
and it is planned to have the first draft ready in
October.

